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1.0

2.0

INTRODUCTION

The following report, entitled Removal Program After Action Report for the Allied Platers Site,
Hartford, Hartford County, Connecticut, 26 September 2014 through 6 January 2014, is a
chronological summary of the response actions taken by the U.S. Environmental Protection Agency
(EPA), Region I, Emergency Planning and Response Branch (EPRB). The report details the
situation as it developed, actions taken, and resources committed.

Site activities included removing and staging scrap metal; conducting perimeter air monitoring;
excavating contaminated soil and debris; transporting and disposing of contaminated soil and debris
to an EPA-approved off-site disposal facility; collecting post-excavation soil samples for on-site X-
Ray Fluorescence (XRF) and off-site laboratory analyses; backfilling and grading excavated areas;
and conducting site restoration (chain-link fence installation and asphalt paving).

SITE CONDITIONS AND BACKGROUND

2.1 Site Location and Description

The Allied Platers site (the site) is located at 523 Park Street (behind and south of 517 Park Street),
in Hartford, Hartford County, Connecticut (CT) (see Appendix A, Figure 1) [1]. City of Hartford Tax
Assessor records indicate that the site is part of a larger parcel of adjoining properties at 517-523
Park Street, which were built in 1895, and are currently owned by Stephanie Properties, LLC
(residential parcel) and Garrox Investments, LLC [2]. Specifically, the site (as the focus of this
removal action) consists of the former plating shop building located at 523 Park Street, which is a
0.069-acre level lot zoned for commercial use, along with an adjacent gravel parking area. Allied
Platers, Inc. (Allied Platers) leased the former on-site building from approximately 1950 to July
2000. The geographical coordinates at the approximate center of the property are latitude 41° 45' 29"
north and longitude 72° 41' 08" west. The site (along with adjoining properties) is bordered to the
north by Park Street; to the east by Wolcott Street; to the west by additional mixed
residential/industrial buildings; and to the south by 13 Wolcott Street, which contains a paved
parking lot (see Appendix A, Figure 2) [3].

2.2 Site History/Previous Actions

Allied Platers (a/k/a Allied Metal Finishing) had operated the facility between 1950 and 2000. The
site is the location of a former electroplating and plating shop that has been abandoned since 2000

[4].

In July 1999, Connecticut Department of Environmental Protection (CT DEP), now known as
Connecticut Department of Energy and Environmental Protection (CT DEEP), received a complaint
regarding the abandonment of hazardous waste at the site. In April 2000, CT DEP Notice of
Violation (NOV) 1042 was issued to the former site operator Allied Platers/Allied Metal Finishing
for improper closure of the facility.

In August 2001, Fuss & O’Neill performed a Phase I Site Assessment (SA) of the site and adjoining
properties, and subsequently prepared an SA report for the City of Hartford. The Phase I SA
identified the environmental areas of concern, which necessitated the completion of a Phase Il SA to
determine if site soil and/or groundwater had been impacted by historical site activities [4].



In November 2001, Joe Toce of Allied Platers provided an updated compliance schedule stating they
were awaiting completion of an investigation of contiguous properties being performed by the City
of Hartford prior to proposing a remedial program for releases at the site [4].

During December 2001, as part of the Phase II SA, Fuss & O’Neill conducted soil sampling using
direct-push technology. In April 2002, Fuss & O’Neill submitted the Phase I SA report, which was
prepared for the City of Hartford. The results of the Phase II SA report revealed that on-site
operations during the period of 1948 through 1999 had caused contamination in the soil and
groundwater which exceeded remedial criteria for the compounds chromium, antimony, and lead.
The concentrations of chromium ranged from 50.8 to 86,200 milligrams per kilogram (mg/Kg). The
concentration of lead ranged from 14.2 to 39,100 mg/Kg. The concentration of antimony ranged
from non-detect (ND) to 1,020 mg/Kg. A water sample was collected from a basement sump and was
submitted for analysis with the soil samples. The concentrations of chromium, lead, and antimony in
the water sample were 78,300 micrograms per Liter (ug/L), 80.2 ug/L, and 1,400 pg/L, respectively

[5].

Throughout May, June, and July 2004, Fuss & O’Neill conducted soil and groundwater sampling as
part of a Phase IIIl SA. In December 2004, Fuss & O’Neill submitted a Phase III SA Report, which
was prepared for the City of Hartford. Hexavalent chromium [Cr (VI)] exceeded the baseline
Residential Direct Exposure Criteria (R-DEC) of the Connecticut Remediation Standard Regulations
(CT RSRs) in eight soil samples. The highest concentration of Cr(VI) was 1,300 mg/Kg at a depth of
6 feet, while the regulatory limit is 100 mg/kg. Of the eight groundwater samples collected, five
samples contained concentrations exceeding the surface water protection criteria (SWPC) for
chromium and hexavalent chromium. The SWPC for chromium is 1.2 mg/L, while the highest
concentration detected was 1,860 mg/L. The SWPC for hexavalent chromium is 0.11 mg/L, while
the highest concentration detected was 2,100 mg/L. The metals contamination was attributed to the
Allied Plater’s former plating line. In addition, isopleths were created which indicated that
contamination had spread off site in a plume [6].

In June 2009, the City of Hartford contacted EPA to request assistance with further characterizing
contamination at the site. The City provided all of the previous data demonstrating high levels of
contamination.

In October 2010, EPA and Weston Solutions, Inc. Superfund Technical Assessment and Response
Team III (START) conducted a site reconnaissance [7]. At the time of the reconnaissance, a removal
action was determined to not be necessary due to the intact, secured building and lack of exposure
routes of any contaminants. However, since that time, the building’s roof has collapsed; and yellow
waste, previously identified by CT DEEP as Cr (VI), has been emanating from the eastern side of the
building onto the unrestricted gravel parking lot, posing a direct contact threat to residents [8].

In May 2013, CT DEEP Emergency Response Unit (ERU) was requested by the City of Hartford to
investigate a potential Cr (VI) release at the property. CT DEEP ERU collected samples and issued
an emergency incident report [9]. On 18 July 2013, at the request of Mark DeCaprio of CT DEEP,
EPA On-Scene Coordinator (OSC) Eric Vanderboom and CT DEEP representatives Jeff Chandler,
Rich Scalora, Robert Shuler, Lisandro Suarez, Edith Pestana, and Jackie Pernell, as well as Kenneth
Foscue and three colleagues from Connecticut Department of Public Health (CT DPH), conducted an
on-site reconnaissance of the inactive facility. The waste material and the collapsed portion of the
building were observed. CT officials also indicated that contaminated groundwater was infiltrating
the adjacent building’s basement, staining the interior basement wall and support columns yellow.
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CT DEEP personnel collected a soil sample and wipe samples from the building’s basement and
provided the OSC with their emergency incident report, which included photographs and analytical
results [10].

The City and State collaborated to demolish the facility, leaving only contaminated soil, concrete,
and some standing water to be addressed in their request for assistance to EPA.

SUMMARY OF FEDERAL RESPONSE ACTIONS

3.1 Organization of the Response

ORGANIZATION OF THE RESPONSE

Organization Representatives Responsibilities

Eric Vanderboom EPA On-Scene Coordinators (OSCs)

U:S. Environmental Protection Agency (EPA) responsible for the initiation, oversight

Emergency Planning and Response Branch (EPRB) Mike Nalipinski . Ay
5 Post Office Square, Suite 100 and completion of all removal activities.

Boston, MA 02109 The OSCs coordinated with State and local

(617) 918-1259 (Eric Vanderboom) officials.
(617) 918-1268 (Mike Nalipinski)

Weston SOlutionS., Inc. (Weston) Jonathan Saylor START Site Personnel that provided the
Superfund Technical Assessment and Response Team OSC with technical assistance. site
(ST.ART.) _ documentation, site health and safety
3 Riverside Drive monitoring, air monitoring, and draft and

Andover, MA 01810 final report preparation.
(978) 552-2106

Blake MacKinney Response Manager (RM) for the ERRS

Environmental Restoration, LLC (ER) contractor that performed removal

Emergency Rapid Response Services (ERRS)

110 Granby Street activities. The RM was responsible for
Bloomficld. CT 06002 oversight and organization of
(860) 7 69-7,3 56 mobilization, demobilization, and waste

removal activities.

Connecticut Department of Energy and Environmental Efmh Pestana State representatives.
Protection (CT DEEP) Lisandro Suarez
79 Elm Street Jackie Pernell
Hartford, CT 06106-5127 Jeff Chandler
Main Phone: (860) 424-3000 Rich Scalora

Robert Shuler
City of Hartford Michael Fuschi City representative that was responsible
550 Main Street for the oversight of the building
Hartford, CT 06103-2911 demolition and removal of associated
(860) 543-8513 debris.

3.2 Mobilization and Site Preparation

The site-specific removal health and safety plan (HASP) was reviewed and signed by all personnel
before any work commenced. In addition, emergency telephone numbers and directions to the
hospital were posted and work zones were delineated. All activities were performed in appropriate
personal protective equipment (PPE) in accordance with the HASP. The HASP was prepared by
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START personnel as a separate document, entitled Health and Safety Plan for the Allied Platers Site,
Hartford, Hartford County, Connecticut. On 7 November 2013, the mobilization and staging of
Emergency Rapid Response Services (ERRS) equipment was initiated.

Site preparation activities conducted by ERRS personnel consisted of clearing existing fencing,
posts, and debris; segregating pieces of scrap metal; establishing a temporary perimeter fence at the
site; and mobilizing equipment to site.

3.3  Chronology of Removal Activities

Week of 5 August 2013

On 8 August 2013, EPA Office of Site Remediation and Restoration (OSRR) Division Director
James T. Owens III, signed the Action Memorandum approving the proposed removal action [8].

Week of 23 September 2013

A site walk was conducted with the following personnel: EPA OSC Mike Nalipinski, ERRS
Response Manager (RM) Blake MacKinney, ERRS Transportation and Disposal (T&D) Coordinator
Amy Riggott, and ERRS member Pat Sommers. ERRS T&D Coordinator Riggot collected samples
for disposal analysis.

Week of 4 November 2013

Personnel on site:

OSC - EPA Eric Vanderboom
START — Weston Jonathan Saylor
Response Manager — ER Blake MacKinney
Chris May
Crew — ER 2 operators
1 laborer

Equipment on site:

Type Quantity

Excavator with thumb 1

Excavator with Hoe-ram

Portable Toilet

Wash Station

Water Trailer

N | =t | bt [ et |

Pick-Up Truck

Activities for the week included:

e Reviewing and signing the site HASP.

e Staging equipment, and delineating work zones [Clean Zone (CZ), Contamination Reduction
Zone (CRZ), and Exclusion Zone (EZ)].

e Uncovering and investigating the contents of an underground storage tank (UST) in the
northwest corner of the property.




e Establishing temporary fencing along the perimeter of the site, including the excavation area
surrounding the 1,000-gallon UST.

e Using heavy equipment (excavator and excavator with hoe-ram) to break up, stockpile, and
consolidate contaminated materials in the EZ.

e Pumping contaminated water and removing boiler components from a sub-floor area of the
former building.

e Conducting air monitoring for particulates, volatile organic compounds (VOCs), and
explosive atmosphere.

For the duration of removal activities, START Site Leader (SL) Saylor used DustTrak particulate
monitors to conduct perimeter air monitoring, and photodocumented removal activities (see
Appendix C, Photodocumentation Log). In addition, the ERRS crew secured the excavated soil piles
with polyethylene liners at the end of each day.

Key Dates:

On 7 November 2013, CT Hazardous Materials Responders Rich Scalora and Jeff Chandler were on
site to observe operations and advise on the location of the UST in the northwest corner of the
property. Additionally, CT DEEP Representatives Edith Pestana and Lisandro Suarez were on site to
observe operations and speak with OSC Eric Vanderboom.

On 8 November 2013, one truckload of gravel fill was delivered by Herb Holden Trucking.

On 8 November 2013, CT Hazardous Materials Responders Scalora and Shuler were on site to
sample the 1,000-gallon UST. It was determined during sampling that the UST contained heating oil,
and a sample was collected for confirmatory analysis. CT DEEP Representatives Pestana and Suarez

were on site to observe sampling operations and to obtain access to the alleyway at 517 Park Street.

On 8 November 2013, a truck from Tradebe Treatment and Recycling was on site to pump a total of
1,464 gallons of contaminated water from the sub-floor area of the former building.

Week of 11 November 2013

Personnel on site:

OSC - EPA Eric Vanderboom
START — Weston Jonathan Saylor
Response Manager — ER Blake MacKinney
Crew — ER 2 operators

1 laborer

Equipment on site:

Type Quantity

Excavator with thumb

Excavator with Hoe-ram

Office Trailer

Portable Toilet

Wash Station

[S (U (U U U —

Water Trailer




Type Quantity
Pick-Up Truck 2
Skid Steer 1
Generator 1

Activities for the week included:

e Using heavy equipment (excavator and excavator with Hoe-ram) to break up, stockpile, and
consolidate contaminated materials in the EZ.

e Screening composite post-excavation soil samples for lead and total chromium using the X-
Ray Fluorescence Spectrometry Analyzer (XRF).

¢ Removing, transporting, and disposing of contaminated material to treatment and landfill
facilities: Envirite of Pennsylvania Inc., located in York, Pennsylvania, and EQ Detroit Inc.,
located in Detroit, Michigan.

e Decontaminating the Hoe-ram-equipped excavator for return to the rental company.

e Pumping the heating oil from the UST, and removing the UST from the northwest corner of
the property.

Key Dates:

On 12 November 2013, CT Hazardous Materials Responder Scalora met with OSC Vanderboom to
discuss removal of the contents of the UST. CT DEEP Representative Suarez was on site to observe
operations and to obtain access to the alleyway at 517 Park Street. City of Hartford Representative
Michael Fuschi stopped by the site to meet with OSC Vanderboom and observe operations.

On 13 November 2013, CT DEEP Representative Suarez was on site to observe operations. T&D
vendor, Peter Long, of EQ Detroit, Inc., stopped by the site to discuss T&D activities with RM
MacKinney. A representative from the fencing company was on site to provide an estimate for
fencing and repairs along the site perimeter.

On 14 November 2013, CT Hazardous Materials Responder Scalora was on site to supervise the
pumping of oil from the UST, and the removal of the UST. A truck from Alpine Environmental was
on site to pump 1,142 gallons of oil from the UST. ERRS personnel opened and thoroughly rinsed
the inside of the UST using the water tank and sprayer.

During the week of 11 November 2013, a total of 21 truckloads (approximately 410 tons) of
contaminated material were removed from the site.

Week of 18 November 2013
Personnel on site:
OSC - EPA Mike Nalipinski
START — Weston Jonathan Saylor
Response Manager — ER Blake MacKinney
Crew — ER 1 operator

1 laborer

Equipment on site:




Type Quantity

Large Excavator

Office Trailer

Portable Toilet

Wash Station

Water Trailer

Skid Steer

Air Trailer

[S U (U U U — e — Y

Jack Hammer

Activities for the week included:

e Using heavy equipment (excavator) to stockpile and consolidate contaminated materials in

the EZ.

e Screening composite post-excavation soil samples for lead and total chromium using an
XRF.

¢ Decontaminating, removing, and transporting all scrap metal, including the UST, off site
for recycling.

Breaking the concrete foundation along the edges of the contamination area.
Decontaminating all heavy equipment and materials used in the EZ.
Backfilling the site with fill material.

Initiating demobilization activities.

Delivering samples to the EPA Office of Environmental Measurement and Evaluation
(OEME) Laboratory in North Chelmsford, Massachusetts (MA).

Key Dates:

During the week of 18 November 2013, a total of three truckloads (approximately 67 tons) of
contaminated material were removed from the site.

Week of 25 November 2013

Personnel on site:

Response Manager — ER Blake MacKinney

Crew — ER 1 operator

Equipment on site:

Type Quantity
Skid Steer 1
Rack Truck 1

Activities for the week included:

e Completing the backfilling of the site with fill material (gravel).
e Sweeping the staging parking lot.
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Week of 2 December 2013

Personnel on site:

Response Manager — ER

Blake MacKinney

Activities for the week included:

e Installing asphalt over the former UST location.

Week of 6 January 2014

Personnel on site:

Response Manager — ER Blake MacKinney
Crew — ER 1 operator
1 laborer

Activities for the week included:

¢ Installing fence around the site.

On 14 January 2014, all activities were completed, and all equipment and personnel were

demobilized.

ESTIMATED COSTS OF THE REMOVAL ACTION

EPA resources committed under this Removal Action are summarized below:

Cost Category Ceiling Costs Incurred | Remainder
Regional Removal Allowance Costs

ERRS $320,000 $189,697 $130,303
Other Extramural Costs Not Funded from the Regional Allowance

START Contractor $40,000 $28,000 $12,000
Extramural Contingency $36,000 $0 $36,000
Total Removal Project Costs $396,000 $217,697 $178,303

This accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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Figure 2 - Site Diagram
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PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the Allied Platers site prior to Removal Action activities. Photograph taken facing north.

DATE: 7 November 2013 TIME: 0905 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the support zone and a Dustrack particulate aerosol monitor. Photograph taken facing east.

DATE: 7 November 2013 TIME: 1107 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 1 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the excavation of the underground storage tank (UST) from the northwest portion of the site. Photograph
taken facing southwest.

DATE: 7 November 2013 TIME: 1347 hours

PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the exclusion zone with demolished concrete foundation and green staining. Photograph taken facing
north.

DATE: 8 November 2013 TIME: 0848 hours

PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 2 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the exclusion zone with demolished concrete foundation and a stockpile of excavated contaminated

material. Photograph taken facing northwest.
DATE: 8 November 2013 TIME: 1132 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the sub-floor area filled with boiler room debris and green staining on the walls.

DATE: 8 November 2013 TIME: 1316 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 3 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the loading of excavated soil for transport and disposal off site. Photograph taken facing northeast.

DATE: 12 November 2013 TIME: 1423 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the excavated soil stockpile and scrap metal pile. Photograph taken facing west.

DATE: 13 November 2013 TIME: 1040 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 4 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the loading of excavated soil for transport and disposal off site. Photograph taken facing west.

DATE: 13 November 2013 TIME: 1127 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the UST removal. Photograph taken facing west.

DATE: 14 November 2013 TIME: 1101 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 5 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the UST being pumped and rinsed following removal. Photograph taken facing southeast.

DATE: 14 November 2013 TIME: 1154 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of the excavation of contaminated soil. Photograph taken facing west.

DATE: 18 November 2013 TIME: 0900 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 6 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the final excavation grade (3-feet below ground surface) and the demarcation layer (high-visibility plastic
fencing). Photograph taken facing northwest.

DATE: 18 November 2013 TIME: 1346 hours

PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of backfilling activities. Photograph taken facing north.

DATE: 19 November 2013 TIME: 1447 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 7 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the loading of excavated soil for transport and disposal off site. Photograph taken facing northwest.

DATE: 20 November 2013 TIME: 1325 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of backfilling activities. Photograph taken facing northwest.

DATE: 20 November 2013 TIME: 1503 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 8 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of Emergency Rapid Response Services (ERRS) personnel demolishing concrete foundation using an
pneumatic hammer. Photograph taken facing west.

DATE: 21 November 2013 TIME: 0803 hours

PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

SCENE: View of backfilling activities. Photograph taken facing north.

DATE: 21 November 2013 TIME: 0835 hours
PHOTOGRAPHER: Jonathan Saylor CAMERA: Apple iPhone 4S

TDD No. 01-13-08-0002 Page 9 of 14 TASK No. 0898



PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of final grading with gravel. Photograph taken facing west.

DATE: 25 November 2013 TIME: 1149 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710

SCENE: View of final grading with gravel. Photograph taken facing northwest.

DATE: 25 November 2013 TIME: 1149 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710
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PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of final grading with gravel. Photograph taken facing east.

DATE: 25 November 2013 TIME: 1151 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710

SCENE: View of asphalt paving over the former UST location. Photograph taken facing north.

DATE: 2 December 2013 TIME: 1122 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710
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PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the 6-foot fence along Wolcott Street. Photograph taken facing north.

DATE: 3 January 2014 TIME: 1206 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710

SCENE: View of the §-foot fence moved to the excavation area. Photograph taken facing north.

DATE: 3 January 2014 TIME: 1208 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710
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PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the 8-foot fence with buckets inside the fence. Photograph taken facing northeast.

DATE: 3 January 2014 TIME: 1208 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710

SCENE: View of the buckets inside the fence. Photograph taken facing northeast.

DATE: 3 January 2014 TIME: 1208 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710
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PHOTODOCUMENTATION LOG
Allied Platers Site e Hartford, Connecticut

SCENE: View of the repaired 8-foot fence following UST removal. Photograph taken facing northwest.

DATE: 3 January 2014 TIME: 1208 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710

SCENE: View of the repaired 6-foot fence in the parking lot. Photograph taken facing east.

DATE: 8 January 2014 TIME: 1355 hours
PHOTOGRAPHER: Blake MacKinney CAMERA: Samsung SPH-D710
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Appendix C

Table 1 - XRF and Confirmation Metals Results - Post-Excavation Soil Samples



TABLE 1

XRF AND CONFIRMATION METALS RESULTS
POST-EXCAVATION SOIL SAMPLES
ALLIED PLATERS
HARTFORD, CONNECTICUT

SAMPLE LOCATION

Cc2

Cl

Bl

B2

SAMPLE NUMBER XRF 0898.00-0002 XRF 0898.00-0003 XRF 0898.00-0004 XRF 0898.00-0005

COLLECTION DATE| SCREENING 11/18/2013 SCREENING 11/19/2013 SCREENING 11/20/2013 SCREENING 11/20/2013
PARAMETER CT DEEP DEC Res
Aluminum NL NA 18,000 NA 15,000 NA 8,200 NA 13,000
Arsenic 10 NA ND NA ND NA 5 NA ND
Barium 4,700 NA 170 NA 75 NA 130 NA 200
Calcium NL NA 690 NA 4,000 NA 21,000 NA 7,100
Cadmium 34 NA ND NA ND NA 1.0 NA ND
Cobalt NL NA ND NA ND NA 6.1 NA ND
Chromium, Total 3,900 14,700 21,000 4,303 14,000 644 470 8,553 8,900
Chromium, Hexavalent 100 NA 4,300 NA 2,000 NA 140 NA 1,800
Copper 2,500 NA 130 NA 110 NA 59 NA 110
Iron NL NA 30,000 NA 24,000 NA 15,000 NA 26,000
Magnesium NL NA 5,500 NA 4,800 NA 4,400 NA 5,800
Manganese NL NA 510 NA 410 NA 250 NA 480
Nickel 1,400 NA ND NA ND NA 13 NA 30
Lead 400 89 93 154 130 286 370 342 670
Vanadium 470 NA ND NA 42 NA 34 NA 45
Zinc 20,000 NA 140 NA 140 NA 210 NA 230
NOTES:

1) Soil samples were field analyzed by START with an X-Ray Fluorescence Spectrometry Analyzer (XRF) using Weston Solutions SOP WSI/S3029
For Field Screening Metals In Soil Samples. Units in parts per million (ppm), equivalent to milligrams per Kilogram (mg/Kg).
2) Confirmatory samples were analyzed by U.S. EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region | SOP, EIASOP-OPTIMASO,
Metals in Soil Medium Level by Inductively Coupled Plasma (ICP). Hexavalent chromium analysis performed by Alpha Analytical Laboratories using EPA SW-846,
Test Methods for Evaluating Solid Waste. Results in mg/Kg.
3) CT DEEP DEC Res = Connecticut Department of Energy and Environmental Protection Direct Exposure Criteria for Soil, Residential Criteria.
4) NA = Not Analyzed.
5) ND = Not Detected.

6) NL = Not Listed.

7) Bolded and shaded results exceed CT DEEP DEC Res.
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TABLE 1

XRF AND CONFIRMATION METALS RESULTS
POST-EXCAVATION SOIL SAMPLES
ALLIED PLATERS
HARTFORD, CONNECTICUT

SAMPLE LOCATION Al A2 A201
SAMPLE NUMBER XRF 0898.00-0006 XRF 0898.00-0007 XRF 0898.00-0008

COLLECTION DATE| SCREENING 11/20/2013 SCREENING 11/20/2013 SCREENING 11/20/2013
PARAMETER CT DEEP DEC Res
Aluminum NL NA 16,000 NA 13,000 NA 12,000
Arsenic 10 NA ND NA ND NA ND
Barium 4,700 NA 340 NA 280 NA 250
Calcium NL NA 9,200 NA 4,300 NA 3,500
Cadmium 34 NA ND NA ND NA ND
Cobalt NL NA 14 NA ND NA ND
Chromium, Total 3,900 2,654 2,600 10,600 9,400 NA 9,300
Chromium, Hexavalent 100 NA 580 NA 3,000 NA 2,800
Copper 2,500 NA 130 NA 150 NA 140
Iron NL NA 29,000 NA 27,000 NA 26,000
Magnesium NL NA 6,500 NA 4,800 NA 4,300
Manganese NL NA 920 NA 450 NA 470
Nickel 1,400 NA 140 NA ND NA ND
Lead 400 933 1,100 591 860 NA 560
Vanadium 470 NA 50 NA 54 NA 52
Zinc 20,000 NA 470 NA 200 NA 150
NOTES:

1) Soil samples were field analyzed by START with an X-Ray Fluorescence Spectrometry Analyzer (XRF) using Weston Solutions SOP WSI/S3029
For Field Screening Metals In Soil Samples. Units in parts per million (ppm), equivalent to milligrams per Kilogram (mg/Kg).

2) Confirmatory samples were analyzed by U.S. EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region | SOP, EIASOP-OPTIMASO,
Metals in Soil Medium Level by Inductively Coupled Plasma (ICP). Hexavalent chromium analysis performed by Alpha Analytical Laboratories using EPA SW-846,
Test Methods for Evaluating Solid Waste. Results in mg/Kg.

3) CT DEEP DEC Res = Connecticut Department of Energy and Environmental Protection Direct Exposure Criteria for Soil, Residential Criteria.

4) NA = Not Analyzed.

5) ND = Not Detected.

6) NL = Not Listed.

7) Bolded and shaded results exceed CT DEEP DEC Res.
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Appendix D

Waste Disposal Summary Table



WASTE DISPOSAL SUMMARY TABLE

ALLIED PLATERS

HARTFORD, CONNECTICUT

Date of Containers
Manifest No. Shipment Description No. Type | Total Quantity Transporter Destination
Tradebe Treatment and Recycling Tradebe Treatment and Recycling
NA 3082, Hazardous Waste Liquid, N.O.S. Northeast, LLC Northeast, LLC
011511486 JJK 11/8/2013 (Chromium), 9, PG lll, RQ 1 ™ 1,464 G EST 136 Gracey Avenue 136 Gracey Avenue
Meriden, CT 06451 Meriden, CT 06451
. Envirite of Pennsylvania, Inc.
012069737 JJK | 11/12/2013 (Fé?]'rg'nAﬂi(g;'gHgg’“lﬁo(uoso\é\;‘;‘Ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
e : York, PA 17404
. Envirite of Pennsylvania, Inc.
012069738 JJK | 11/12/2013 E%’rg'nﬁii(g;'gH";‘,Zé“IﬁO(“OSO\éV?";‘Ste Solid, N.O.S. 1 DT | 28,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
e : York, PA 17405
. Envirite of Pennsylvania, Inc.
012069740 JJK | 11/12/2013 (FEZQh,r(I)\ln?ing)?,gszéarIﬁO(uOso\é\/??ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
e : York, PA 17406
. Envirite of Pennsylvania, Inc.
012069741 JJK | 11/12/2013 (FEZQh,r(I)\ln?ing)?,gszéarIﬁO(uOso\é\/??ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
e : York, PA 17407
. Envirite of Pennsylvania, Inc.
012069742 JJK | 11/12/2013 (FEZQh,r(I)\ln?ing)?,gszéarIﬁO(uOso\é\/??ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
e : York, PA 17408
. Envirite of Pennsylvania, Inc.
012069743 JIK 11/12/2013 Eé?]'ro'\'n':i(g;'gH";‘,ZGarIﬁOEJOSO\éV?";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
2 : York, PA 17409
. Envirite of Pennsylvania, Inc.
012069744 JIK 11/12/2013 Eé?]'ro'\'n':i(g;'gH";‘,ZGarIﬁOEJOSO\éV?";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
2 : York, PA 17410
. Envirite of Pennsylvania, Inc.
012069749 JIK 11/14/2013 Eé?]'ro'\'n':i(g;'gH";‘,ZGarIﬁOEJOSO\éV?";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
2 : York, PA 17411
. Envirite of Pennsylvania, Inc.
012069752 JIK 11/15/2013  |RQ NAS077, Hazardous Waste Solid, N.O.S. 1 DT | 44,000 P EST US Bulk Transport, Inc. 730 Vogelsong Road
(Chromium), 9, PG llI, (0007)
York, PA 17412
. Envirite of Pennsylvania, Inc.
012069753 JIK | 11/15/2013 ?C?]'m'\'n':i(g;'ng‘iZ(‘;’"lﬁo(“OSO‘é\’?";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST US Bulk Transport, Inc. 730 Vogelsong Road
2 : York, PA 17413
. Envirite of Pennsylvania, Inc.
012069754 JIK 11/15/2013 ?C?]'m'\'rgi(g;'gHI‘iZ(‘;’“IﬁO(UOSO\éV?";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST US Bulk Transport, Inc. 730 Vogelsong Road
2 : York, PA 17414
. Envirite of Pennsylvania, Inc.
012069755 JJK | 11/15/2013 ?C?]'m'\'n':i(g;'ng‘iZ(‘;’"lﬁo(“OSO‘é\;";‘Ste Solid, N.O.S. 1 DT | 44,000 P EST J&D Trucking, Inc. 730 Vogelsong Road
» : York, PA 17415
. . EQ Detroit, Inc.
012069886 JUK | 11/15/2013 |R% NA3077, Hazardous Waste Solid, N.O.S. 1 | DT | 22,000pP EST J&D Trucking, Inc./ 1923 Frederick
(Chromium), 9, PG llI, (0007) NYS & W Railway Detroit. Ml 48211
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WASTE DISPOSAL SUMMARY TABLE

ALLIED PLATERS
HARTFORD, CONNECTICUT

Date of Containers
Manifest No. Shipment Description No. Type | Total Quantity Transporter Destination
. . EQ Detroit, Inc.
012069887 JIK 11/15/2013 E:?]'ro'\'r';i(g;'gH?)g”lﬁo(“OSO\éV?‘;‘Ste Solid, N.O.S. 1 DT | 40,000 P EST JS‘EST(;(“VCVK':E;I\'AT:'/ 1923 Frederick
9 ’ Y Detroit, Ml 48212
. . EQ Detroit, Inc.
012069888 JIK 11/15/2013 E:?]'ro'\'r';i(g;'gH?)g”lﬁo(“OSO\éV?‘;‘Ste Solid, N.O.S. 1 DT | 40,000 P EST JS‘EST(;(“VCVK':E;I\'AT:'/ 1923 Frederick
9 ’ Y Detroit, MI 48213
. . EQ Detroit, Inc.
012069889 JIK 11/15/2013 E:?]'ro'\'r';i(g;'gH?)g”lﬁo(“OSO\éV?‘;‘Ste Solid, N.O.S. 1 DT | 20,000 P EST JS‘EST(;(“VCVK':E;I\'AT:'/ 1923 Frederick
9 ’ Y Detroit, Ml 48214
. . EQ Detroit, Inc.
012069890 JIK 11/15/2013 (RC?{mNnﬁ(g;'gH?,Zélr,ﬁOzjoso\éV?{;Ste Solid, N.O.S. 1 DT | 40,000 P EST J,f‘fsguvcvk'ggi’lwg'/ 1923 Frederick
e ' Y Detroit, Ml 48215
. . EQ Detroit, Inc.
012069891 JIK 11/15/2013 (RC?{mNnﬁ(g;'gH?,Zélr,ﬁOzjoso\éV?{;Ste Solid, N.O.S. 1 DT | 42,000 P EST J,f‘fsguvcvk'ggi’lwg'/ 1923 Frederick
e ' Y Detroit, Ml 48216
. . EQ Detroit, Inc.
012069892 JIK 11/15/2013 (RC?{mNnﬁ(g;'gH?,Zélr,ﬁOzjoso\éV?{;Ste Solid, N.O.S. 1 DT | 42,000 P EST J,f‘fsguvcvk'ggi’lwg'/ 1923 Frederick
e ' Y Detroit, Ml 48217
. . EQ Detroit, Inc.
012069893 JIK 11/15/2013 (Fé?]'ro'\'rﬁii(g;'gH‘E,Zé“IﬁOzJOSO\éV?‘;Ste Solid, N.O.S. 1 DT | 28,000 P EST J,\??STgt“\/cvk'Sgi’h',c:'/ 1923 Frederick
9 * Y Detroit, MI 48218
. . EQ Detroit, Inc.
012069894 JIK 11/15/2013 (Fg'ro'\'rﬁii(g;'gH?,Zé‘rlﬁoéjoso\é\%Ste Solid, N.O.S. 1 DT | 40,000 P EST J,\?ESTgt”\ka'Sgi’lwg'/ 1923 Frederick
9 * Y Detroit, Ml 48219
. . EQ Detroit, Inc.
012069857 JIK 11/19/2013 (Fg'ro'\'rﬁii(g;'gH?,Zé‘rlﬁoéjoso\é\%Ste Solid, N.O.S. 1 DT | 42,000 P EST J,\?ESTgt”\ka'Sgi’lwg'/ 1923 Frederick
9 * Y Detroit, Ml 48220
. Envirite of Pennsylvania, Inc.
012069746JIK 11/20/2013 (Fg'ro'\'rﬁii(g;'gH?,Zé‘rlﬁoéjoso\é\%Ste Solid, N.O.S. 1 DT | 44,000 P EST US Bulk Transport, Inc. 730 Vogelsong Road
, 9, ) York, PA 17404
. Envirite of Pennsylvania, Inc.
012069756 JJK | 11/20/2013 (Fé?]'rg'nﬁ(;?;'QH?,?I‘ITO(“OSO\(’]V??W Solid, N.O.S. 1 DT | 48,000 P EST US Bulk Transport, Inc. 730 Vogelsong Road
9 * York, PA 17404
NOTES:

No. = Number.

n.o.s. = Not otherwise specified.

PG = Packing Group.

RQ = Reportable Quantity.

TP = Portable tanks.
G = Gallons.
EST = Estimated.

CT = Connecticut.

DT = Dump Truck.

P = Pounds.

PA = Pennsylvania.

MI = Michigan.

NYS & W = New York Susquehanna & Western.

R:\13080002\Reports\0898 HazManifest_Disposal Table.xIsx

Page 2 of 2



	barcode: *571450*
	barcodetext: SDMS Doc ID 571450


